0	Tas Mo		Task Name	Duration	Start	Finish	Predecessors	Resource Names	Status]	Dec 10, '17 S M T W T	Dec 17, '1'	7 T W T F	Dec 24, '17
1	*		Project Setup	29 days	Tue 1/2/18	Fri 2/9/18				Late	101 1 00 1	1 3 3 141	1 70 1 1	3 3 141 1
2 🗸			Gain Access to FLL Server	1 day	Mon 12/11/	1Mon 12/11/1				Complete				
V	-,	,	Order DreamWeaver	1 day		Tue 12/12/17				Complete	_			
V	-,		Define Project scope with Eric/Gayann	5 days	Mon 12/11/	1Fri 12/15/17				Complete				
V	-5	,	Develop Project Plan/Timeline with deliverable	2 days	Mon	Tue 1/16/18				Complete				
			schedule		1/15/18									
'	-5	•	Talk to leading developer on project background	3 days	Mon 12/18/17	Wed 12/20/17				Complete				
~	-5	•	Familiarize/locate all data files needed - what's missing?	5 days	Mon 12/18/17	Fri 12/22/17				Complete				
✓	-,		Scrub Excel FLL content/categories/URLS	7 days	Tue 1/2/18	Wed 1/10/18				Complete				
~	*		Create Operating rhythm weekly meetings	1 day?	Fri 1/12/18	Fri 1/12/18				Complete				
) 🗸	-,	,	Send reoccuring weekly tag in to Eric/Gayann	1 day	Wed 1/17/1	8 Wed 1/17/18				Complete				
-	-,	,	Source 'Manager' Pilot user group	4 days	Tue 1/16/18	Fri 1/19/18				Late				
	-5	•	Design	15 days	Mon 1/8/18	Fri 1/26/18				Late				
~	-5	,	Define/Consolidate Homepage categories	2 days	Mon 1/8/18	Tue 1/9/18				Complete				
V	-,	,	Eric Front Page Buyoff	0 days	Thu 1/18/18	Thu 1/18/18				Complete				
V	-,		Incorporate Eric Feedback	1 day		Thu 1/18/18	14			Complete				
	-5	,	Validate Level-2 page links (all working?)	7 days		3 Fri 1/26/18				Late				
-	-,		Validate Content	7 days		Fri 1/26/18				Late				
-	-5	,	Validate URL's	7 days	Thu 1/18/18	Fri 1/26/18				Late				
· •	-,	,	Create Level-2 Design	1 day	Wed 1/17/1	8 Wed 1/17/18				Complete				
~	-5	•	Duplicate prototype CSS design on 'second-click' template	1 day	Thu 1/18/18	Thu 1/18/18	19			Complete				
	*?	?	Development							Late				
-	<u>_</u>	,	SEO - Total Access w/ IT	5 days	Mon 1/22/1	8 Fri 1/26/18				Late				
	-,	,	Intranet Site-search integration in FLL website	5 days		8 Tue 1/30/18	25		F	uture Task				
	-,		Web-analytics Platform integration	10 days	Mon 1/29/1					uture Task				
	*		Level-1 Dev	5 days		ETue 1/23/18				Schedule				
~	-,	,	Source logos for buttons	5 days		8 Tue 1/23/18				Complete				
V	-,	,	Add logos to buttons	5 days		8 Tue 1/23/18				Complete				
· ·	-,	,	Align font sizes on Buttons	5 days		8 Tue 1/23/18				Complete				
•	-5		Leadership Compass - increase text size on image	5 days	Wed 1/17/18	Tue 1/23/18				Complete				
) 🗸	-5	,	Create summary text for each button	5 days		8Tue 1/23/18				Complete				
1 🗸	=5		Remove additional Drop-down menus	5 days		8 Tue 1/23/18				Complete				
			Task Project	: Summary		Manual Ta	ask	Start-	-only	С	Deadline	•		
ject: FF	FL v0.	.1	Split Inactiv	e Task		Duration-	only	Finish	n-only	3	Progress			
te: Tue	1/23/	/18	Milestone • Inactiv	e Milestone	\Diamond	Manual S	ummary Rollup 📥	Exter	nal Tasks		Manual Prog	gress		
			Summary	e Summary		Manual S	ummary	Exter	nal Milestone	\Diamond				

ID	a	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Status	Dec 10, '17 Dec 17, '17 Dec 24, '17 S M T W T F S S M T W T W T W T W W T W T W W T W T W T W W T W W T W W T W W T W <t< th=""></t<>
32	~	TVIOUC	Add Level-2 Drop-down menu bar items	5 days	Wed 1/17/18	Tue 1/23/18			Complete	
33	V	-5	Update Home-page META tags / Title	5 days		L8 Tue 1/23/18			Complete	
34	V	-5	Mobile: validate mobile design	1 day?	Wed 1/17/2	L8 Wed 1/17/18	3		Complete	
35	/	<u>_</u>	Button Rework: Round-1	2 days		Mon 1/22/18			Complete	
36	=	-5	Button Rework: Round-2	2 days	Thu 1/25/1	8 Fri 1/26/18			Future Task	K
37		*	Level-2 Dev	1 day?	Thu 1/18/1	8 Thu 1/18/18			Late	
38	V	-5	Boeing Production Systems	1 day	Thu 1/18/1	8 Thu 1/18/18			Complete	
39	V	-5	Develop Yourself	0.5 days	Fri 1/19/18	Fri 1/19/18	38		Complete	
40	V	-5	Develop Your Team	0.5 days	Fri 1/19/18	Fri 1/19/18	39		Complete	
41	V	-5	FOD	0.5 days	Mon 1/22/2	L8 Mon 1/22/18	340		Complete	
42	V	-5	Go4Zero	0.5 days	Mon 1/22/2	18 Mon 1/22/18	341		Complete	
43	V	-5	Drawings Specs & Procedures	0.5 days	Tue 1/23/1	3 Tue 1/23/18	42		Complete	
44	V	- 5	Manage Team Performance	0.5 days	Tue 1/23/1	8 Tue 1/23/18	43		Complete	
45	V	- 5	Project Management & Processes	0.5 days	Wed 1/24/	18 Wed 1/24/18	344		Complete	
46	V	-5	Tool Management Control & Accountability	0.5 days	Wed 1/24/2	18 Wed 1/24/18	45		Complete	
47	V	-5	Quality	0.5 days	Thu 1/25/1	8 Thu 1/25/18	46		Complete	
48	V	-5	Run the Business	0.5 days	Thu 1/25/1	8 Thu 1/25/18	47		Complete	
49	V	-5	Resources	0.5 days	Fri 1/26/18	Fri 1/26/18	48		Complete	
50	V	-5	Mobile: Create mobile design	0.5 days	Fri 1/26/18	Fri 1/26/18	49		Complete	
51		-5	Upload / Insert Page Content	7.25 days	Thu 1/18/1	8 Mon 1/29/18			On Schedule	
52	V	-5	Boeing Production Systems	0.25 days	Fri 1/19/18	Fri 1/19/18	39		Complete	
53	V	-5	Develop Yourself	0.25 days	Mon 1/22/	L8 Mon 1/22/18	340		Complete	
54	V	-5	Develop Your Team	0.25 days	Mon 1/22/	L8 Mon 1/22/18	341		Complete	
55		-5	FOD	0.25 days	Tue 1/23/1	8 Tue 1/23/18	42		On Schedule	
56		-5	Go4Zero	0.25 days	Tue 1/23/1	8 Tue 1/23/18	43		Future Task	K
57		-5	Drawings Specs & Procedures	0.25 days	Wed 1/24/	L8 Wed 1/24/18	344		Future Task	K
58		-5	Manage Team Performance	0.25 days	Wed 1/24/2	l8 Wed 1/24/18	345		Future Task	K
59		-5	Project Management & Processes	0.25 days	Thu 1/25/1	8 Thu 1/25/18	46		Future Task	K
60		-5	Tool Management Control & Accountability	0.25 days		8 Thu 1/25/18			Future Task	
61		-5	Quality	0.25 days		Fri 1/26/18			Future Task	
62		-5	Run the Business	0.25 days		Fri 1/26/18			Future Task	
63		-5	Resources	0.25 days		L8 Mon 1/29/18	50		Future Task	
64	V	-5	Mobile: Create mobile design	0.25 days		8 Thu 1/18/18			Complete	
65		- 5	Pilot / Validation	10 days	Mon 1/29/18	Fri 2/9/18			Future Task	
66			Pilot User-Group Test (A)	3 days	Mon 1/29/18	Wed 1/31/18			Future Task	k
			Task Proje	ct Summary		Manual Ta	ack 💻	Ctord	t-only	Deadline \
Projec	-+· FFI	v∩ 1		ive Task	u	Duration-			sh-only	Progress
•		/23/18		ive Hask ive Milestone	\Diamond		ummary Rollup 💳		rnal Tasks	Manual Progress
		•		ive Milestone ive Summary		Manual Si			rnal Milestone	Ivianuai riogiess
			Summary Inact	ive Juillilaly	U	ıı ıvıanuai Si	uninary 1	■ EXTE	ina minestone	
							Page 2			

)	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors Resource Names	Status	Dec 10, '17 Dec 17, '17 Dec 24, '17 S M T W T F S S M T W T F S S M T
67		-5	Incorporate Feedback	2 days	Thu 2/1/18	Fri 2/2/18	66	Future Task	
68		- 5	Pilot User-Group Test (B)	3 days	Mon 2/5/18	Wed 2/7/18	67	Future Task	
69		-5	Incorporate Feedback	2 days	Thu 2/8/18	Fri 2/9/18	68	Future Task	
70		- 5	Go-Live	2 days?	Fri 2/9/18	Mon 2/12/1	•	Future Task	
71	IIII	- 5	Upload new FFL site to 'staging'	1 day?	Fri 2/9/18	Fri 2/9/18		Future Task	
72		<u>_</u>	Upload to Live-site / CUT-OVER	1 day?	Mon 2/12/1	Mon 2/12/18	371	Future Task	
73		<u>-</u> 5	Post- Live Website	10 days?	Mon 2/12/18	Fri 2/23/18		Future Task	
74		- 5	Create OneNote Maintenance document	5 days	Mon 2/12/18	Fri 2/16/18		Future Task	
75		<u>-</u> 5	Create Regulatory audit calendar	1 day	Mon 2/19/18	Mon 2/19/18		Future Task	
76	/	<u>-</u> 5	Validate Future web-site administration logistics	1 day	Thu 2/22/18	Thu 2/22/18		Complete	
77		-5	Tip Sheet for Editing	4 days?	Tue 2/20/18	Fri 2/23/18		Future Task	
78		- 5	Mobile	3 days	Wed 2/21/18	Fri 2/23/18		Future Task	
79			Tip Sheet for accessability through mobile devices	3 days	Wed 2/21/18	Fri 2/23/18		Future Task	







