ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Status	Help Needed
1			**Project Setup**	**29 days**	**Tue 1/2/18**	**Fri 2/9/18**			**Late**	
2	✓		Gain Access to FLL Server	1 day	Mon 12/11/1	Mon 12/11/1			Complete	
3	✓		Order DreamWeaver	1 day	Tue 12/12/17	Tue 12/12/17			Complete	
4	✓		Define Project scope with Eric/Gayann	5 days	Mon 12/11/1	Fri 12/15/17			Complete	
5	✓		Develop Project Plan/Timeline with deliverable schedule	2 days	Mon 1/15/18	Tue 1/16/18			Complete	
6	✓		Talk to leading developer on project background	3 days	Mon 12/18/17	Wed 12/20/17			Complete	
7	✓		Familiarize/locate all data files needed - what's missing?	5 days	Mon 12/18/17	Fri 12/22/17			Complete	
8	✓		Scrub Excel FLL content/categories/URLS	7 days	Tue 1/2/18	Wed 1/10/18			Complete	
9			**Create Operating rhythm weekly tag ups**		**Fri 1/12/18**				**Late**	
10			Send reoccuring weekly tag in to Eric/Gayann	1 day	Wed 1/17/18	Wed 1/17/18			Late	
11			Source 'Manager' Pilot user group	4 days	Tue 1/16/18	Fri 1/19/18			Late	
12			**Design**	**9 days**	**Mon 1/8/18**	**Thu 1/18/18**			**On Schedule**	
13	✓		Define/Consolidate Homepage categories	2 days	Mon 1/8/18	Tue 1/9/18			Complete	
14			Eric Front Page Buyoff	0 days	Thu 1/18/18	Thu 1/18/18			On Schedule	
15			Incorporate Eric Feedback	1 day	Thu 1/18/18	Thu 1/18/18	14		On Schedule	
16			**Validate Level-2 page links (all working?)**	**1 day**	**Thu 1/18/18**	**Thu 1/18/18**			**On Schedule**	
17			Validate Content	1 day	Thu 1/18/18	Thu 1/18/18			On Schedule	
18			Validate URL's	1 day	Thu 1/18/18	Thu 1/18/18			On Schedule	
19			Create Level-2 Design	1 day	Wed 1/17/18	Wed 1/17/18			Late	
20			Duplicate prototype CSS design on 'second-click' template	1 day	Thu 1/18/18	Thu 1/18/18	19		On Schedule	
21			**Development**						**Late**	
22			SEO - Total Access w/ IT	5 days	Mon 1/22/18	Fri 1/26/18			Future Task	Help Needed
23			Intranet Site-search integration in FLL website	5 days	Wed 1/24/18	Tue 1/30/18	24		Future Task	Help Needed
24			**Level-1 Dev**	**5 days**	**Wed 1/17/18**	**Tue 1/23/18**			**Late**	
25			Source logos for buttons	1 day	Wed 1/17/18	Wed 1/17/18			Late	
26			Add logos to buttons	1 day	Wed 1/17/18	Wed 1/17/18			Late	
27			Align font sizes on Buttons	1 day	Wed 1/17/18	Wed 1/17/18			Late	
28			Leadership Compass - increase text size on image	1 day	Wed 1/17/18	Wed 1/17/18			Late	
29			Create summary text for each button	1 day	Wed 1/17/18	Wed 1/17/18			Late	
30			Remove additional Drop-down menus	1 day	Wed 1/17/18	Wed 1/17/18			Late	



Project: FFL v0.1
Date: Thu 1/18/18

Task	Project Summary	Manual Task	Start-only	Deadline
Split	Inactive Task	Duration-only	Finish-only	Progress
Milestone	Inactive Milestone	Manual Summary Rollup	External Tasks	Manual Progress
Summary	Inactive Summary	Manual Summary	External Milestone	

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Status	Help Needed
31		Add Level-2 Drop-down menu bar items	1 day	Wed 1/17/18	Wed 1/17/18			Late	
32		Update Home-page META tags / Title	1 day	Wed 1/17/18	Wed 1/17/18			Late	
33		Mobile: create mobile design	1 day?	Wed 1/17/18	Wed 1/17/18			Late	
34		**Level-2 Dev**	**1 day?**	**Thu 1/18/18**	**Thu 1/18/18**			**On Schedule**	
35		Boeing Production Systems	1 day	Thu 1/18/18	Thu 1/18/18			On Schedule	
36		Develop Yourself & Team	1 day	Fri 1/19/18	Fri 1/19/18	35		Future Task	
37		FOD	1 day	Mon 1/22/18	Mon 1/22/18	36		Future Task	
38		Saftey	1 day	Tue 1/23/18	Tue 1/23/18	37		Future Task	
39		Drawings Specs & Procedures	1 day	Fri 1/19/18	Fri 1/19/18			Future Task	
40		Manage Team & Performance	1 day	Fri 1/19/18	Fri 1/19/18			Future Task	
41		Project Management & Processes	1 day	Fri 1/19/18	Fri 1/19/18			Future Task	
42		Tool Management Control & Accountability	1 day	Fri 1/19/18	Fri 1/19/18			Future Task	
43		Mobile: Create mobile design	1 day?	Thu 1/18/18	Thu 1/18/18			On Schedule	
44		**Pilot / Validation**	**10 days?**	**Mon 1/29/18**	**Fri 2/9/18**			**Future Task**	
45		Pilot User-Group Test (A)	3 days?	Mon 1/29/18	Wed 1/31/18			Future Task	
46		Incorporate Feedback	1 day?	Wed 1/31/18	Wed 1/31/18			Future Task	
47		Pilot User-Group Test (B)	5 days?	Thu 2/1/18	Wed 2/7/18			Future Task	
48		Incorporate Feedback	3 days?	Wed 2/7/18	Fri 2/9/18			Future Task	
49		**Go-Live**	**1 day?**	**Fri 2/9/18**	**Fri 2/9/18**			**Future Task**	
50		Upload new FFL site to 'staging'	1 day?	Fri 2/9/18	Fri 2/9/18			Future Task	
51		Upload to Live-site / CUT-OVER	1 day?	Fri 2/9/18	Fri 2/9/18			Future Task	
52		**Post- Live Website**	**10 days?**	**Mon 2/12/18**	**Fri 2/23/18**			**Future Task**	
53		Create OneNote Maintenance document	5 days?	Mon 2/12/18	Fri 2/16/18			Future Task	
54		Create Regulatory audit calendar	1 day?	Mon 2/19/18	Mon 2/19/18			Future Task	
55		Validate Future web-site administration logistics	1 day?	Thu 2/22/18	Thu 2/22/18			Complete	
56		Tip Sheet for Editing	4 days?	Tue 2/20/18	Fri 2/23/18			Future Task	
57		**Mobile**	**3 days?**	**Wed 2/21/18**	**Fri 2/23/18**			**Future Task**	



Project: FFL v0.1
Date: Thu 1/18/18

Task	Project Summary	Manual Task	Start-only	Deadline
Split	Inactive Task	Duration-only	Finish-only	Progress
Milestone	Inactive Milestone	Manual Summary Rollup	External Tasks	Manual Progress
Summary	Inactive Summary	Manual Summary	External Milestone	

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Status	Help Needed
58			Tip Sheet for accessability through mobile devices	3 days?	Wed 2/21/18	Fri 2/23/18			Future Task	help needed

Dec 10, '17: S M T W T F S
Dec 17, '17: S M T W T F S

Project: FFL v0.1
Date: Thu 1/18/18

Task	Project Summary	Manual Task	Start-only	Deadline	
Split	Inactive Task	Duration-only	Finish-only	Progress	
Milestone	Inactive Milestone	Manual Summary Rollup	External Tasks	Manual Progress	
Summary	Inactive Summary	Manual Summary	External Milestone		



Project: FFL v0.1
Date: Thu 1/18/18

Task	Project Summary	Manual Task	Start-only	Deadline
Split	Inactive Task	Duration-only	Finish-only	Progress
Milestone	Inactive Milestone	Manual Summary Rollup	External Tasks	Manual Progress
Summary	Inactive Summary	Manual Summary	External Milestone	



Project: FFL v0.1
Date: Thu 1/18/18

Task	Project Summary	Manual Task	Start-only	Deadline
Split	Inactive Task	Duration-only	Finish-only	Progress
Milestone	Inactive Milestone	Manual Summary Rollup	External Tasks	Manual Progress
Summary	Inactive Summary	Manual Summary	External Milestone	



Project: FFL v0.1
Date: Thu 1/18/18

Task	Project Summary	Manual Task	Start-only	Deadline
Split	Inactive Task	Duration-only	Finish-only	Progress
Milestone	Inactive Milestone	Manual Summary Rollup	External Tasks	Manual Progress
Summary	Inactive Summary	Manual Summary	External Milestone	