ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1		**Project Setup**	**29 days**	**Tue 1/2/18**	**Fri 2/9/18**		
2		Gain Access to FLL Server	1 day	Mon 12/11/1	Mon 12/11/1		
3		Order DreamWeaver	1 day	Tue 12/12/17	Tue 12/12/17		
4		Define Project scope with Eric/Gayann	5 days	Mon 12/11/1	Fri 12/15/17		
5		Develop Project Plan/Timeline with deliverable schedule	2 days	Mon 1/15/18	Tue 1/16/18		
6		Talk to leading developer on project background	3 days	Mon 12/18/17	Wed 12/20/17		
7		Familiarize/locate all data files needed - what's missing?	5 days	Mon 12/18/17	Fri 12/22/17		
8		Scrub Excel FLL content/categories/URLS	7 days	Tue 1/2/18	Wed 1/10/18		
9		**Create Operating rhythm weekly tag ups**		**Fri 1/12/18**			
10		Send reoccuring weekly tag in to Eric/Gayann	1 day	Wed 1/17/18	Wed 1/17/18		
11		Source 'Manager' Pilot user group	4 days	Tue 1/16/18	Fri 1/19/18		
12		**Design**	**9 days**	**Mon 1/8/18**	**Thu 1/18/18**		
13		Define/Consolidate Homepage categories	2 days	Mon 1/8/18	Tue 1/9/18		
14		Eric Front Page Buyoff	0 days	Thu 1/18/18	Thu 1/18/18		
15		Incorporate Eric Feedback	1 day	Thu 1/18/18	Thu 1/18/18	14	
16		**Validate Level-2 page links (all working?)**	**1 day**	**Thu 1/18/18**	**Thu 1/18/18**		
17		Validate Content	1 day	Thu 1/18/18	Thu 1/18/18		
18		Validate URL's	1 day	Thu 1/18/18	Thu 1/18/18		
19		Create Level-2 Design	1 day	Wed 1/17/18	Wed 1/17/18		

Project: FFL v0.1
Date: Thu 1/18/18



ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
20		Duplicate prototype CSS design on 'second-click' template	1 day	Thu 1/18/18	Thu 1/18/18	19	
21		**Development**					
22		SEO - Total Access w/ IT	5 days	Mon 1/22/18	Fri 1/26/18		
23		Intranet Site-search integration in FLL website	5 days	Wed 1/24/18	Tue 1/30/18	24	
24		**Level-1 Dev**	**5 days**	**Wed 1/17/18**	**Tue 1/23/18**		
25		Source logos for buttons	1 day	Wed 1/17/18	Wed 1/17/18		
26		Add logos to buttons	1 day	Wed 1/17/18	Wed 1/17/18		
27		Align font sizes on Buttons	1 day	Wed 1/17/18	Wed 1/17/18		
28		Leadership Compass - increase text size on image	1 day	Wed 1/17/18	Wed 1/17/18		
29		Create summary text for each button	1 day	Wed 1/17/18	Wed 1/17/18		
30		Remove additional Drop-down menus	1 day	Wed 1/17/18	Wed 1/17/18		
31		Add Level-2 Drop-down menu bar items	1 day	Wed 1/17/18	Wed 1/17/18		
32		Update Home-page META tags / Title	1 day	Wed 1/17/18	Wed 1/17/18		
33		Mobile: create mobile design	1 day?	Wed 1/17/18	Wed 1/17/18		
34		**Level-2 Dev**	**1 day?**	**Thu 1/18/18**	**Thu 1/18/18**		
35		Boeing Production Systems	1 day	Thu 1/18/18	Thu 1/18/18		
36		Develop Yourself & Team	1 day	Fri 1/19/18	Fri 1/19/18	35	
37		FOD	1 day	Mon 1/22/18	Mon 1/22/18	36	
38		Saftey	1 day	Tue 1/23/18	Tue 1/23/18	37	
39		Drawings Specs & Procedures	1 day	Fri 1/19/18	Fri 1/19/18		

Project: FFL v0.1
Date: Thu 1/18/18



ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
40		Manage Team & Performance	1 day	Fri 1/19/18	Fri 1/19/18		
41		Project Management & Processes	1 day	Fri 1/19/18	Fri 1/19/18		
42		Tool Management Control & Accountability	1 day	Fri 1/19/18	Fri 1/19/18		
43		Mobile: Create mobile design	1 day?	Thu 1/18/18	Thu 1/18/18		
44		**Pilot / Validation**	**10 days?**	**Mon 1/29/18**	**Fri 2/9/18**		
45		Pilot User-Group Test (A)	3 days?	Mon 1/29/18	Wed 1/31/18		
46		Incorporate Feedback	1 day?	Wed 1/31/18	Wed 1/31/18		
47		Pilot User-Group Test (B)	5 days?	Thu 2/1/18	Wed 2/7/18		
48		Incorporate Feedback	3 days?	Wed 2/7/18	Fri 2/9/18		
49		**Go-Live**	**1 day?**	**Fri 2/9/18**	**Fri 2/9/18**		
50		Upload new FFL site to 'staging'	1 day?	Fri 2/9/18	Fri 2/9/18		
51		Upload to Live-site / CUT-OVER	1 day?	Fri 2/9/18	Fri 2/9/18		
52		**Post- Live Website**	**10 days?**	**Mon 2/12/18**	**Fri 2/23/18**		
53		Create OneNote Maintenance document	5 days?	Mon 2/12/18	Fri 2/16/18		
54		Create Regulatory audit calendar	1 day?	Mon 2/19/18	Mon 2/19/18		

Project: FFL v0.1
Date: Thu 1/18/18



ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
55		Validate Future web-site administration logistics	1 day?	Thu 2/22/18	Thu 2/22/18		
56		Tip Sheet for Editing	4 days?	Tue 2/20/18	Fri 2/23/18		
57		**Mobile**	**3 days?**	**Wed 2/21/18**	**Fri 2/23/18**		
58		Tip Sheet for accessability through mobile devices	3 days?	Wed 2/21/18	Fri 2/23/18		

Project: FFL v0.1
Date: Thu 1/18/18



Status	Help Needed
Late	
Complete	
Complete	
Complete	
Complete	
Complete	
Complete	
Complete	
Late	
Late	
Late	
On Schedule	
Complete	
On Schedule	
On Schedule	
On Schedule	
On Schedule	
On Schedule	
Late	



Project: FFL v0.1
Date: Thu 1/18/18

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	

Status	Help Needed
On Schedule	
Late	
Future Task	Help Needed
Future Task	Help Needed
Late	
Late	
Late	
Late	
Late	
Late	
Late	
Late	
Late	
On Schedule	
On Schedule	
Future Task	
Future Task	
Future Task	
Future Task	



Project: FFL v0.1
Date: Thu 1/18/18

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

Status	Help Needed
Future Task	
Future Task	
Future Task	
On Schedule	
Future Task	
Future Task	
Future Task	
Future Task	
Future Task	
Future Task	
Future Task	
Future Task	
Future Task	
Future Task	
Future Task	



Project: FFL v0.1
Date: Thu 1/18/18



Status	Help Needed
Complete	
Future Task	
Future Task	
Future Task	help needed



Project: FFL v0.1
Date: Thu 1/18/18

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	

Project: FFL v0.1
Date: Thu 1/18/18

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: FFL v0.1
Date: Thu 1/18/18

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: FFL v0.1
Date: Thu 1/18/18

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: FFL v0.1
Date: Thu 1/18/18

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			